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A decision process for evaluating the 
technical readiness or maturity of components 
(i.e., heat exchangers, chemical reactors, valves, 
etc.) for use by the U.S. DOE Nuclear Hydrogen 
Initiative is described. This system is used by the 
DOE NHI to assess individual components in 
relation to their readiness for pilot-scale and 
larger-scale deployment and to drive the 
research and development work needed to attain 
technical maturity. A description of the 
evaluation system is provided, and examples are 
given to illustrate how it is used to assist in 
component R&D decisions.
I.  INTRODUCTION
 The U.S. Department of Energy (DOE) 
Nuclear Hydrogen Initiative (NHI) is working to 
develop the technologies to enable the large-
scale production of hydrogen from the splitting 
of water using nuclear power.  Several hydrogen 
production processes are under examination 
including the Sulfur-Iodine (SI) Process (Ref. 1), 
High Temperature Electrolysis (HTE) (Ref. 2), 
Hybrid Sulfur (HyS) Process (Ref. 3), and other 
lower temperature processes including the 
Argonne-modified Ca-Br Process (Ref. 4) and 
the Argonne Cu-Cl Process (Ref. 5).   In many 
areas of these proposed hydrogen production 
processes, components (i.e., heat exchangers, 
chemical reactors, valves, etc.) will experience 
environmental and chemical conditions that, in 
combination, may be at the limits of 
commercially available materials and component 
designs.  New or modified materials and 
component designs may be needed to achieve 
process goals and to reach expected levels of 
component durability, safety, cost, and 
performance.  
 Though progress has been made by the DOE 
NHI in the identification and development of 
specific designs and component types for these 
processes (Ref. 6), there is a need to better 
organize and direct the ongoing research and 
development efforts so that what is known and 
what is not known is clearly defined, and 
technical progress can be tracked in regard to 
component technical maturity targets and 
suitability for deployment at increasing hydrogen 
production plant scales.  The DOE NHI is 
meeting this need by the application of a 
Component Technical Readiness Evaluation 
System to assess the technical maturity of 
components, identify technical gaps, drive 
development schedules and budgets, and to 
organize component development records to 
support future hydrogen plant operations and to 
help define intellectual property.  The NHI 
Component Technical Readiness Evaluation 
System is based on features found in the Stage-
Gate Process® (Ref.  7) and in NASA’s 
Technical Readiness Level System (Ref. 8).  
This paper describes the evaluation system and 
provides several examples of how it is being 
used to assist in component research and 
development decisions. 
II.  EVALUATION SYSTEM
II.A.  Component Definition
 A component is defined as an individual 
vessel, chemical reactor, heat exchanger, valve, 
pipe or other such device that can be construed 
as serving a particular function in the context of 
a nuclear hydrogen production process.  A 
component design is assumed to encompass a 
particular materials and physical configuration.  
A component experiences specific environmental 
and process conditions, and so two heat 
exchangers having the same size, shape, and 
materials of composition but experiencing 
sufficiently different pressures, temperatures, or 
chemical flow streams might be judged as two 
different components.  For a single component 
identified on a process flow sheet, there may be 
one or many design candidates.   
II.B.  Chemical Process Flow Sheets
 A component is assumed to exist within the 
context of a particular hydrogen production 
process as represented by a chemical process 
flow sheet.  The flow sheet defines the 
component functions, energy and mass flow 
rates, chemical compositions of flow streams, 
temperatures, pressures, and other process 
information for a specific representation of a 
chemical process.    Selecting a nuclear hydrogen 
production method is not sufficient for defining a 
particular flow sheet, as there are many possible 
flow sheets for each hydrogen production 
process, and so a real component must be linked 
with a specific flow sheet.  In the language of 
object-oriented computer programming, each 
hydrogen production process is a class, and each 
flow sheet generated for a particular hydrogen 
production process is an instance of the class.
When a flow sheet is changed, such as when two 
component functions are combined into one or 
extra heat exchangers are added to improve 
thermal efficiency, the flow sheet becomes 
another instance of the class, and the two flow 
sheets are not the same.   
 Since a component may exist in one flow 
sheet but not another for the same nuclear 
hydrogen process, flow sheet version control is 
imposed on the evaluation process.   A 
component is evaluated in relation to a particular 
flow sheet, and whenever that flow sheet is 
changed or updated, the component evaluation 
and supporting information must be re-examined 
and checked to ensure that it is still applicable in 
the context of the new flow sheet.     
II.C.  Assessment Systems
 A model for a system of technical targets, 
evaluation procedures, and quality checks may 
be drawn from the Stage-Gate® Process (Ref. 7) 
developed by the Product Development Institute, 
Inc.  This process is shown schematically in Fig. 
1.  The Stage-Gate® Process uses a series of 
stages and gates to move a technical idea from 
initial conception through commercial launch.  
Each successive stage represents a greater 
investment of time and resources into the 
concept, and describes ever-increasing 
expectations about the feasibility and 
commercial viability of the concept.  In effect, a 
gate is an evaluation point employed to apply 
Go/No-Go decision criteria to filter concepts.  
Concepts that cannot pass through a particular 
gate are rejected, and only the most successful 
candidates will survive until market launch.  The 
system is conservative and is designed to 
minimize the use of resources (cost) on the 
development of new concepts, and there is no 
assumption that any concept will succeed in 
passing through all of the gates to make it to 
market launch. 
 The DOE NHI is mission-oriented and is 
tasked with providing technological solutions to 
problems related to nuclear hydrogen production.  
Eventual identification and development of 
successful technologies is assumed.  The 
technologies developed by the DOE NHI do not 
have to be ready for commercial launch, but 
must be functional, durable, safe, and have the 
potential to be commercially deployed at some 
later date.  A decision system governing 
technology development for the DOE NHI must 
be less conservative than the Stage-Gate®
Process to ensure that something is produced at 
the end of the development cycle that will enable 
hydrogen plant construction and operation 
beyond the laboratory-scale.  
 A modification of the Stage-Gate® Process 
can be drawn from the standard practices of the 
National Aeronautics and Space Administration 
(NASA).  NASA has adopted a system of 
technical readiness levels (Ref. 8) to govern and 
categorize their technology development 
processes.  In NASA terminology, “Technology 
Readiness Levels (TRLs) are a systematic 
metric/measurement system that supports 
assessments of the maturity of particular 
technologies and the consistent comparison of 
maturity between different types of technology.” 
Fig. 1.  Stage-Gate® Process for commercial product development.  Ref. 7. 
   
NASA’s system of technical readiness levels is 
adapted to the development of hardware to 
support space and flight missions and ranges 
from TRL 1, “Basic principles observed and 
reported”, to TRL 9, “Actual system ‘flight 
proven’ through successful mission operations.”  
As a particular technology is developed and 
advanced from initial concept through prototype 
testing and eventual mission deployment, its 
status is evaluated periodically and its technical 
readiness level is adjusted to reflect the degree of 
confidence in that technology.  The system 
provides benchmarks that must be achieved to 
advance the technology from one TRL to the 
next and describes the expectations of a 
technology having a particular level of technical 
readiness. 
 The NHI Component Technical Readiness 
Evaluation System is a generic technology 
evaluation system that is adapted from both the 
Stage-Gate® Process and the NASA TRL system.  
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Fig. 2.  NHI Component Technical Readiness 
Evaluation System. 
While individual component details are unique, 
the research and development process that can be 
used to develop and mature component 
technologies can be defined in a general manner, 
and it is this assumption that provides a means to 
approach component development using a 
common evaluation process.   
II.D.  Development Phases
 There are six development phases in the 
NHI Component Technical Readiness Evaluation 
System.  These phases are: 
x Phase 1 – Screening and collection of 
supporting literature/commercial data. 
x Phase 2 – Fundamental (detailed) 
analyses and measurement of laboratory 
data to fill in technical gaps. 
x Phase 3 – Laboratory-scale whole 
component testing. 
x Phase 4 – Pilot-scale testing of the 
component using actual materials of 
construction and scaleable to full-size. 
x Phase 5 – Engineering-scale or first-of-
a-kind full-scale component testing. 
x Phase 6 – Commercial validation. 
The details of these phases are described  below. 
II.D.1. Phase 1 – Screening
 Phase 1 is the entry level for any component 
or piece of equipment.  The component is 
identified in relation to a reference flow sheet 
and defined in regard to its function and 
environment, physical form, target materials of 
construction, and other information.  Data on the 
materials of construction are sought to determine 
whether chemical reactivity, corrosion, 
mechanical failure, or other degradation 
mechanisms are of concern.  A search of 
commercial data is performed to determine 
whether the component is potentially available 
from a supplier, and determine what limits might 
exist on the definition of new intellectual 
property.  Failure modes are hypothesized or 
identified from the component literature and 
their possible effects on process safety and 
functionality are assessed.  The collection of data 
during screening does not involve the 
performance of laboratory experiments and does 
not involve the performance of anything more 
than basic calculations.  Recommendations are 
provided for future development work. 
II.D.2.  Phase 2 – Fundamental Testing and 
Analysis
 Components undergoing Phase 2 
development require fundamental computational 
analyses and/or laboratory tests to fill in gaps in 
the materials information, to examine localized 
momentum/heat/mass/reactivity characteristics, 
or to test certain aspects of expected component 
function or safety.  If the component involves 
non-standard materials of construction, 
component assembly techniques might also be 
tested, especially if the component employs 
ceramics.  If the component employs a catalyst, 
reaction kinetics data and information on catalyst 
stability are measured.  Model data is used to 
generate detailed component designs.  
Information collected during Phase 2 
development is compared to initial screening 
information to verify conclusions.  
II.D.3.  Phase 3 – Laboratory-Scale Component 
Testing
 During Phase 3, assembled whole 
components are tested at the laboratory scale to 
fill in technical gaps and to verify data that was 
collected during the Phase 2 assessments.  
Testing at this stage is concerned with the 
manufacturability, initial durability, and 
verification of modeling and simulation data for 
the component.  The component may be tested in 
isolation, or may be tested as part of an 
integrated laboratory-scale hydrogen production 
experiment, as needed.   
II.D.4.  Phase 4 – Pilot-Scale Testing
 During Phase 4, components are subject to 
long-term testing in an integrated system at the 
pilot-scale.  Components at the pilot-scale are 
assumed to be no less than one step-size away 
from the projected engineering-scale size and 
must be directly scaleable to the full-size 
component.  Components at this stage will be 
optimized for functionality through iterative 
design changes and feedback from additional 
laboratory-scale and pilot-scale tests and 
modeling/simulations work.  
II.D.5.  Phases 5 and 6 – Engineering-Scale 
Testing and Commercial Validation
 Since the work scope of the DOE NHI is 
mainly focused on the stages leading up to the 
engineering-scale deployment of nuclear 
hydrogen production technologies, the 
development work required at the engineering-
scale and beyond is not well defined.  Here it is 
assumed that the component validation work 
performed at these larger scales will be 
determined according to the needs of potential 
commercial vendors and will not be defined by 
the DOE NHI.   
II.E. Decision Gates and Technical Readiness 
Levels
 Completion of a development phase is 
indicated by the assignment of a Technical 
Readiness Level (TRL).  In this system, there are 
seven TRLs (0, 1, 2, 3, 4, 5, 6, and 7).  A TRL 
equal to 0 indicates that a formal Phase 1 screen 
has not yet been completed, whereas higher 
TRLs are assigned according to the last decision 
gate through which the component has passed.    
Increasing technical readiness levels indicate 
increasing technical maturity and a decreasing 
level of risk associated with the eventual 
deployment of a component candidate in a 
working nuclear hydrogen plant environment.   
 Advancement of a component from one 
TRL to the next is controlled by a decision gate, 
as shown in Fig. 2.  A decision gate is a formal 
review and evaluation process.  The review 
process requires the involvement of three groups 
– the component sponsor, the component 
developer, and the decision gate reviewer.  The 
component sponsor is the project manager, 
program manager, DOE lead, or other agent who 
controls the funding and work scope for 
component development.  The component 
developer is the principal investigator or 
development team who performs the component 
development tasks.  The decision gate reviewer 
is a single reviewer or review team who is 
assigned by the component sponsor to review 
and assess the component information provided 
by the component developer in order to 
determine whether the component can advance, 
must continue in its current development phase, 
or whether the component is at a relative “dead-
end.”
 A decision gate review is triggered by a 
request from the component developer when the 
component is ready for an evaluation, or is 
assigned by the component sponsor based upon 
schedule and budgeting concerns.  Advancement 
through the gates can occur in a linear fashion, or 
a decision gate reviewer may recommend that a 
component be advanced to a higher development 
phase if there are compelling reasons to do so 
(e.g., component is available commercially; 
whole component testing is more definitive and 
productive than fundamental testing, etc.).  
Figures 3 to 5 show the possible advancement 
pathways for components undergoing Decision 
Gate 1, 2, or 3 reviews, respectively.  The 
pathways from Decision Gates 4 and 5 are 
assumed to resemble Fig. 5, and the decision 
process for Decision Gate 6 is assumed to be 
outside the scope of the DOE NHI. 
Fig. 3.  Advancement pathways from Decision 
Gate 1. 
Fig. 4.  Advancement pathways from Decision 
Gate 2. 
Fig. 5.  Advancement pathways from Decision 
Gate 3. 
 As shown in the Figs. 3 to 5, advancement is 
not guaranteed, as the component information 
may be judged to be incomplete pending the 
further collection of some specific information, 
or may be judged to not warrant further 
investment based upon the likelihood of further 
technical success, budget shortfalls, development 
schedule restrictions, or other technical or 
programmatic criteria.  If a component does not 
pass through a decision gate, its technical 
readiness level status is not down-graded, and 
credit is taken for the work that was performed 
up to that point. 
 Specific decision gate criteria are assigned 
to each gate depending upon the requirements 
and “burden-of-proof” that is appropriate for 
each level of technical readiness.  The decision 
gate reviews serve both a quality assurance 
function and a check of technical accuracy.  A 
component concept will not advance to the next 
or higher levels unless the information package 
prepared for the component is complete, the 
information provided is judged to be reliable, 
and the results or implications of the supporting 
technical information indicate that success is 
likely at the next appropriate development phase.  
III.  INFORMATION MANAGEMENT
 The information collected in support of 
component development is stored in Component 
Case Files.  Case Files are records that contain 
the relevant information that supports Decision 
Gate reviews and the results of those reviews.  
Not all of the information related to the 
development of a particular component 
necessarily goes into its Component Case File, as 
it is expected that only formalized quality-
assured information is placed into the files.  
 A Component Case File is initiated when a 
component concept formally enters into Phase 1 
development.  It contains information on one 
component candidate, though there may be many 
component candidates for a single component in 
a reference flow sheet.  For example, the sulfuric 
acid decomposer used in the SI process (Ref. 1) 
may take the form of a simple tubular reactor 
with catalyst placed in the tubes, or it may take 
the form of a more complicated design.   In this 
situation, two Component Case Files would be 
created, one for the simple tubular reactor and 
one for the more complicated design. At the 
initial development stages, there may be a 
proliferation of Component Case Files as 
different concepts are explored, but as the 
nuclear hydrogen processes mature and the cost 
and resource requirements of the development 
work increases with increasing technical 
maturity, the number of active Component Case 
Files is reduced. 
 The Component Case Files are stored in a 
Component Case File Database.   At later 
development stages, the Component Case File 
Database also serves as a technical repository 
and library of candidate components that can 
support future development work.  Though only 
certain component designs may survive to the 
pilot-scale for various reasons, the less 
developed component candidate information will 
still be available in the database to support future 
work.  For example, if a particular component is 
tested at the pilot-scale and unforeseen problems 
occur with that design, the historical information 
can be easily recovered to determine why the 
problem was not discovered during earlier 
testing, or a back-up component concept might 
be advanced to the pilot-scale stage to take its 
place based upon the information provided in the 
database.   
 The Component Case File Database also 
serves as a program management tool.  The 
information stored in the Component Case Files 
can be rapidly sorted, and component 
information identified for various hydrogen 
production flow sheets.  The technical readiness 
state and number of candidate concepts for each 
component can be identified, and, collectively, a 
particular flow sheet can be evaluated based 
upon the relative technical maturity of its 
components.  Component Case Files and the 
Component Case File Database are managed at a 
central location and are made available to the 
DOE NHI personnel on a need-to-know basis in 
order to protect intellectual property.  
IV. CONCLUSIONS
 A component technical readiness evaluation 
system has been adopted by the U.S. DOE 
Nuclear Hydrogen Initiative to guide the 
development of individual components for use in 
nuclear hydrogen production processes.  The 
evaluation system employs flow sheet version 
control, a phase-gate technical progression, and a 
system of gate review processes that involve the 
cooperation of the component sponsor, developer, 
and reviewer.  Component information is stored 
in case files that are managed using an electronic 
database.   All component case file information 
is reviewed for quality assurance purposes and 
for technical accuracy, and is used to help guide 
DOE NHI programmatic decisions in regard to 
component development.   
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